


City of Columbia

701 East Broadway, Columbia, Missouri 65201



Agenda Item Number: B 261-15

Department Source: Public Works

To: City Council

From: City Manager & Staff

Council Meeting Date: 9/8/2015

Re: Providence Road Improvement Project from Stadium Boulevard to Stewart Road

Documents Included With This Agenda Item

Council memo, Resolution/Ordinance, Exhibits to Resolution/Ordinance

Supporting documentation includes: None

Executive Summary

Authorizing the City Manager to execute an STP-Urban Program supplemental agreement with the Missouri Highways and Transportation Commission (MHTC) for the Providence Road Improvement project from Stadium Boulevard to Stewart Road. This supplemental agreement revises the project schedule, extending some tasks by approximately one year.

Discussion

The Providence Road Improvement project is a corridor of approximately one-half mile long and includes intersection improvements along Providence Road from the intersection of Stadium Blvd to the intersection with Stewart Road. At the June 3, 2013 public hearing, Council approved an amended version of Option VIII-A (8A) for design of the project. With the changes in land use for the intersection of Providence Road and Turner Avenue, a revised schedule was necessary to coordinate design efforts with the roadway.

This supplemental agreement amends the project schedule included in STP-Urban Program agreement with MHTC for the use of Surface Transportation Program (STP) federal funds. The revised project schedule extends the submittal of Right of Way Plans from March 2014 to March 2015; Plans, Specifications & Estimate (PS&E) submittals from August 2015 to October 2016; PS&E approvals from September 2015 to October 2016; advertising for letting from October 2015 to December of 2016; bid opening from November of 2015 to January of 2017; and construction contract award from January of 2016 to February of 2017.

Fiscal Impact

Short-Term Impact: This supplemental agreement does not change the estimated project cost of \$2.2M. In January of 2013, STP funds in the amount of \$1,852,493 were appropriated to the project

Long-Term Impact: Total project cost is estimated at \$2.2M.

City of Columbia

701 East Broadway, Columbia, Missouri 65201



Vision, Strategic & Comprehensive Plan Impact

Vision Impact: Transportation

Strategic Plan Impact: Infrastructure

Comprehensive Plan Impact: Infrastructure, Mobility, Connectivity, and Accessibility

Suggested Council Action

Authorize the City Manager to execute an STP-Urban Program supplemental agreement with the Missouri Highways and Transportation Commission for the Providence Road Improvement project from Stadium Boulevard to Stewart Road.

Legislative History

11/03/14 - (R209-14) Authorizing Amendment 1 to the agreement with URS Corporation for engineering services.

10/17/13 - (R207-13) Authorizing engineering services agreement with URS Corporation for street improvements on Providence Rd from Stadium Blvd to Stewart Rd.

06/03/13 - (R82-13) Public Hearing for construction of street improvements on Providence Rd from Stadium Blvd to Stewart Rd.

03/20/13 - Interested Parties meeting.

03/18/13 - (R54-13A) Public Hearing to consider the rescission of Resolution 188-12 relating to construction of street improvements on Providence Rd from Turner Ave to Stadium Blvd and providing direction to the City manager on how to proceed with the project.

12/17/12 - (B367-12) Authorizing a cost share agreement with MHTC.

11/19/12 - (R188-12) Public Hearing for construction of improvements on Providence Rd from Turner Ave to Stadium Blvd, reconfiguration and construction of signalized intersections on Providence Rd, and construction of new residential street in the Grasslands Subdivision.

04/20/10 - Interested Parties meeting.

12/15/08 - (R290-08) Authorizing engineering services agreement with HDR Engineering for a conceptual alternatives study for infrastructure improvements along the Providence Rd corridor.

04/24/08 - Interested Parties meeting.

Department Approved

City Manager Approved

Introduced by _____

First Reading _____

Second Reading _____

Ordinance No. _____

Council Bill No. B 261-15

AN ORDINANCE

authorizing an STP-Urban Program supplemental agreement with the Missouri Highways and Transportation Commission for the Providence Road Improvement project from Stadium Boulevard to Stewart Road; and fixing the time when this ordinance shall become effective.

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBIA, MISSOURI, AS FOLLOWS:

SECTION 1. The City Manager is hereby authorized to execute an STP-Urban Program supplemental agreement with the Missouri Highways and Transportation Commission for the Providence Road Improvement project from Stadium Boulevard to Stewart Road. The form and content of the agreement shall be substantially in the same form as set forth in "Exhibit A" attached hereto.

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

PASSED this _____ day of _____, 2015.

ATTEST:

City Clerk

Mayor and Presiding Officer

APPROVED AS TO FORM:

City Counselor

CCO Form: FS11-SUP
Approved: 05/02 (BDG)
Revised: 01/15 (MWH)
Modified:

Boone County
City of Columbia
Project STP-2101(506)

CFDA Number: CFDA #20.205
CFDA Title: Highway Planning and Construction
Award name/number: STP-2101(506)
Award Year: FY13
Federal Agency: Federal Highway Administration, Department of Transportation

**MISSOURI HIGHWAYS AND TRANSPORTATION COMMISSION
STP-URBAN PROGRAM
SUPPLEMENTAL AGREEMENT**

THIS SUPPLEMENTAL AGREEMENT is entered into by the Missouri Highways and Transportation Commission (hereinafter, "Commission") and the City of Columbia (hereinafter, "City").

WITNESSETH:

WHEREAS, on January 23, 2015 the Commission and the City previously entered into a STP-Urban Funds Agreement as to public improvements designated as urban roadway improvements, for the improvements of Providence Road including roadway widening, construction of curb and gutter, removing signalized intersection at Rollins, and the installation of signals at Burnam Road and Turner Avenue. (hereinafter, "Original Agreement"); and

WHEREAS, the Commission and the City now desire to revise the Original Agreement as provided in this Supplemental Agreement.

NOW, THEREFORE, in consideration of the mutual covenants, promises and representations contained herein, the parties agree as follows:

(1) REVISION: Exhibit B of the Original Agreement is hereby removed and replaced with the following:

See attached Exhibit B.

(2) ORIGINAL AGREEMENT: Except as otherwise modified, amended, or supplemented by this Supplemental Agreement, the Original Agreement between the parties shall remain in full force and effect and shall extend and apply to this Supplemental Agreement as if fully written in this Supplemental Agreement.

IN WITNESS WHEREOF, the parties have entered into this Agreement on the

date last written below.

Executed by the City this _____ day of _____, 20____.

Executed by the Commission this _____ day of _____, 20____.

MISSOURI HIGHWAYS AND
TRANSPORTATION COMMISSION

CITY OF COLUMBIA

Title: _____

By _____
Title: Mike Mathies
City Manager

ATTEST:

ATTEST:

Secretary to the Commission

By _____
Title: Sheela Amin
City Clerk

Approved as to Form:

Approved as to Form:

Commission Counsel

Title: Nancy Thompson
City Counselor

Ordinance No.: _____

Exhibit B – Project Schedule

Project Description: STP-2101 (506) is on Providence Road and includes roadway widening, construction of curb and gutter, removing the signalized intersection at Rollins and installation of signals at Burnam Road and Turner Avenue.

Task	Date
Date funding is made available or allocated to recipient	10/15/2012
Solicitation for Professional Engineering Services (advertised)	1/1/2013
Engineering Services Contract Approved	3/1/2013
Conceptual Study (if applicable)	
Preliminary and Right-of-Way Plans Submittal (if Applicable)	3/15/2015
Plans, Specifications & Estimate (PS&E) Submittal	10/30/2016
Plans, Specifications & Estimate (PS&E) Approval	11/30/2016
Advertisement for Letting	12/30/2016
Bid Opening	1/30/2017
Construction Contract Award or Planning Study completed (REQUIRED)	2/28/2017