

Parks & Recreation CIP Progress Report

1st Quarter (Oct-Dec 2012) - Fiscal Year 2013



LAN Clubhouse Demolition



Antimi Infield Conversion



Rainbow Infield Renovation



Battle Avenue Property



Hindmans at Garden Dedication



Hindman Garden Dedication

Citywide

- Natural Area Open Space Plan - Agreement was executed on October 1 with the Greenbelt Land Trust of Mid-Missouri for development of an open space/green infrastructure plan for Columbia and Boone County. Committee has chosen "Our Natural Legacy" for the plan name.

1st Ward

- Armory Sports Center
 - Held I. P. meeting on November 13 for flooring project.
 - Project was approved by Council on December 17.
- Douglass Park
 - Demolished house at 405 N. 5th St.
 - Awarded bid for security system.
 - Completed installation of pole and conduit for security cameras.

2nd Ward

- Albert-Oakland Park - Put ballfield fencing out to bid.
- Cosmo Park
 - LA Nickell Clubhouse
 - Held I.P. Meeting on November 13 for renovation project.
 - Project was approved by Council on December 17.
 - Began demolition work.
 - Football/Lacrosse Fields - Constructed a partial enclosure and roof over lighting control panels.
 - Antimi Sports Complex - Completed soil excavation and base rock installation for ag-lime conversion of Red and Blue Fields.
 - Rainbow Softball Center - Completed infield renovations of six fields. This completes the project.

3rd Ward

- Atkins Park
 - Ballfields - Constructed 2 batting cage concrete slabs and installed vertical steel net posts.
- Battle Avenue Property (not yet annexed) - Purchased 3.18 acre tract for park adjacent to future Battle High School.
- Brown Station Park - Installed and painted steel service gate.
- Lions-Stephens Park - Began trail grading.
- Stephens Lake Park - Hindman Discovery Garden
 - Laid 15 pallets of sod and planted 2,332 plants.
 - Held dedication on October 16.



Hominy Creek Trail



Bonnie View Parking Lot Lights



3M Viewing Shelter Work



MKT Fitness Stations



Scott's Branch Trail Boardwalk



Little Mates Cove Renovation

- Hominy Creek Trail - Stephens to Woodridge
 - Completed construction of Bridge #2.
 - Constructed 2,350 lineal feet of concrete trail from the end of the project near Lansing to under St. Charles Road (for a total of 4,150 lineal feet), including the connection to Lansing Drive.
 - Completed backfilling along completed trail sections.

4th Ward

- Bonnie View Nature Sanctuary/Fairview Park
 - Trenched and installed electrical conduit to shelter, transformer location, and restroom site.
 - Wired and installed 6 parking lot lights.
 - Graded and seeded 150,000 sq. ft.
- MKT Trail
 - 3M Urban Ecology Restoration Project - Completed removal of old roofing material and applied waterproof coating for green roof viewing shelter.
 - Stadium Access - Installed 8 fitness stations. Graded and seeded 1,200 sq. ft.
- Scott's Branch Trail
 - Began construction of the bridge at Dublin Park.
 - Poured 28 concrete boardwalk support columns.
 - Completed 110 linear feet of boardwalk (for a total of 360'), including steel channels, wood nailers, decking and railing.
- Twin Lakes Recreation Area - Little Mates Cove
 - Completed sandblasting and removed a section of concrete.
 - Removed existing boardwalk railings and decking.
 - Completed installation of boardwalk wood railing rim boards and rail posts.
 - Removed lifeguard building and concrete.

5th Ward

- Jay Dix Station (5th Ward - pending annexation)
 - Staff obtained approval of the proposed park plan from the County of Boone.
 - Project was approved at the November 19 Council Meeting.

6th Ward

- Gans Creek Recreation Area - Demolished house at 3350 E. Gans Road.
- Grindstone Creek Trail
 - The Bicycle and Pedestrian Commission submitted a report to Council regarding their recommendation on the trail project on November 5.
 - Allstate Consultants presented an update on the trail route options, a public hearing was held, and the Commission voted on their recommendation for the trail project at the Parks and Recreation Commission Meeting on November 16.