Columbia Water and Light 573-874-7315 11/11/2009
Developer Water Extension
Work Order Progress FY 09
All work orders issued subject to Council approval

Project:	app. rec'd.	plans rec'd.	design complete	CFD app'd.	easements	issued	app'd. for svs.	notes
The Village at Wyndham	1/7/09	1/7/09	1/13/09	1/15/09	na	1/16/09	no	need deed and costs
Ridge, Plat 1, Phase 1	1-6-K							
Fox Lair, Plat 1	1/21/09	1/21/09	1/22/09	1/26/09	na	1/27/09	no	need deed and costs
1-7-B								
Auburn Hills, Plat 10	5/12/09	5/13/09	5/14/09	5/28/09		5/28/09	no	re-apply for 145-1198, new 145-1344
145-1344 3-2-I								
Providence Village S.	8/11/09	yes	8/14/09	yes		8/28/09	no	need deed, costs, easements
Plt 1, Lt 2 145-1347								