
 

Flat Branch Watershed Relief SewersFlat Branch Watershed Relief Sewers  
Project #3:Project #3:  Elm StreetElm Street, Providence Road to Hitt Street, Providence Road to Hitt Street  
  Sixth StreetSixth Street, Elm Street to North of Cherry, Elm Street to North of Cherry  

Project Process & TimelineProject Process & Timeline  
What are the next steps?What are the next steps?  

Project Goal:  Have critical 

construction activities 

during Summer 2016 

when student population 

is smaller  

We Are Here: 

Feb. 2015 

Tentative: 

Spring 2015 

Kickoff Mtg. held 

October 1, 2014 

          

Project #1 IP Mtg. 

Dec. 11, 2014 


