COLUMBIA WATER & LIGHT

Mill Creek substation and electric transmission line project time line

Purchase of Substation Site

July 2010
OPTION A [ | OPTION B
Option A route study (Three 161KV Lines) Option B route study (Two 69KY and One 161KV lines)
Summer 2010 April 2011 Start
Open House for Option A Route Selection Report for Option B
October 2010 August 2011
Route Selection Report/Work Session for Option A Open House for Option B results & review of Option A
November 2010 September 2011
Report on Option A Selected Routes Report on Selected Routes for Option B
April 2011 FINAL August 2012
] SELECTION

[
Final Route Selection Interested Parties Meeting
November 13, 2012

WU M, Report to City Council: Summary of Project Feedback
b o May 20, 2013 COMPLETED
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WATER — ty Council Work Session
- /{ June 13, 2013 TO BE COMPLETED
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OPTION A— First Route Selection Study

OPTION B— Council suggested changes
to Route Selection Study

Final Route Selection Public Hearings
July 15, 2013 (August 5 & August 19 if needed)

Timeline is subject to revisions
JUNE 2013




