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CURRENT SEWER DISTRICT & PRIVATE COMMON COLLECTOR ELIMINATION PROJECTS

8/17/2010
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 COST ESTIMATE   
(ON SITE)

COST ESTIMATE   
(PCC)

CURRENT HTE
NAME S.D. # PCCE# PROJECT # PETITION DATE BALANCE
Anthony Street (SD142) 1 C43118 Health Dept.  3/16/1994 3/20/1997 $59,749.6 (BID) $48,941.41 X X - X - X X X X X -
Garth Avenue (SD148) 2 C43171 5/8/1995 5/30/1995 $324,058.00 $6,896.56 X X - X X X X X X X -
Route K SD 159 C43164 4/17/2001 1/3/2003 $34,210 $25.56 X X X X X X X X X X X
Stewart, Ridge, Medavista (SD161) 3 C43198 DNR     4/15/2002 7/3/2002 $335,000.00 $268,151.35 O X - O In Survey -
Valley View Drive (SD162) 4 C43200 7/20/2004 8/20/2004 $30,000.00 $75,196.40 X X - X - X X X X X -
Ballenger, Aztec SD 163 C43206 Council    1/2005 2/2/2005 $66,000 $19,854.10 X X X X - X X X X
Manor Drive (SD 164) 5 C43202 4/7/2005 4/13/2005 $100,000.00 $12,572.07 X X - X - X X X X X -
Maple Bluff Drive SD 165 C43207 8/25/2005 9/6/2006 $550,000 $28,413.64 X X X X
Thompson, Wyatt SD 166 C43208 DNR     10/29/2008 12/23/2008 $69,000 $37,091.28 X X X X - X X X X X
Timberhill Road SD 167 C43209 5/22/2006 9/6/2006 $390,000 $39,450.58 X X X X X X X X X X
S. Country Club Dr. (SD168) 6 C43203 4/17/2006 8/25/2006 $195,000.00 $139,041.62 X X - X In Desgin -
Westwood, Edgewood (SD 169) 7 C43204 4/5/2007 1/17/2008 $100,000.00 $76,293.96 X X - In Design -
Bethel Church Road SD 170 DNR 02'     1/8/2007 $215,000
Crites Lane SD 171 3/26/2008 6/23/2008 $50,000
Thilly, Lathrop, Westmount (SD 172) 8 C43221 7/16/2008 & 7/31/2008 8/11/2008 $600,000.00 $86,865.00 X X - In Survey -
Westwood Add. (SD 145) 9 C43217 9/20/2008 Received 2/23/2009 4/6/2009 $110,000.00 $50,333.92 X X - X - X - X X X -
Edgewood 10 C43221 8/20/2008 4/6/2009 $200,000.00 $0.00 X X - In Survey

Wilson, High Street 11 C43224 11/18/2008 5/4/2009 $125,000.00 $30,000.00 O X - In Survey
Maplewood Drive 12 11/10/2008 5/4/2009 $97,000.00 -
Hunt Court * 13 C43225 8/22/2008 5/18/2009 $56,000.00 $15,000.00 X X - X In Design
Cliff Drive 14 2/11/2009 5/18/2009 $265,000.00 -
Anderson Ave. (SD 173) 15 C43223 3/10/2009 4/6/2009 $110,000.00 $25,000.00 O X - In Survey
Bingham Rd. & West Ridgeley Rd. 16 3/12/2009 5/18/2009? $145,000.00 -
Hillcreek Rd SD ??? 3/13/2009 5/18/2009? $430,000
Wilson, Ross 17 C43226 3/25/2009 5/18/2009? $270,000.00 $45,500.00 O X - In Survey
Spring Valley Road 18 6/7/2009 10/5/2009 $109,000.00
Sunset Lane 19 C43227 8/13/2009 10/5/2009 $270,000.00 $44,500.00 O X - In Survey
Ridgemont 20 8/16/2009 10/5/2009 $190,000.00
Stanford Drive 21 12/14/2009
Shannon Place 22 12/14/2009
Edgewood Ave. 23 3/17/2010
St James/St Joesph 24 4/14/2010
Glenwood Ave./Redbud Ln. 25 4/19/2010
Northland Drive SD ??? 4/20/2010
(Former Sewer District number) TOTAL $1,804,210 $3,631,058 X = Task Complete
Completed Projects O = Task in Progress
Projects currently not funded in budget TOTAL PROJECT COSTS $5,435,268
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