


City of Columbia

701 East Broadway, Columbia, Missouri 65201



Agenda Item Number: R 48-15

Department Source: Public Works

To: City Council

From: City Manager & Staff

Council Meeting Date: 3/16/2015

Re: Amendment No. 1 to Professional Engineering Services Agreement with TranSystems Corporation for the MKT to Parkade Bike Boulevard (GetAbout) Project

Documents Included With This Agenda Item

Council memo, Resolution/Ordinance, Exhibits to Resolution/Ordinance

Supporting documentation includes: None

Executive Summary

Authorizing the City Manager to execute Amendment No. 1 to the professional engineering services agreement with TranSystems Corporation for the design of the MKT to Parkade Bike Boulevard (GetAbout) project. The proposed amendment extends the Plans, Specifications and Estimates approval date by MoDOT, as well as the overall period of service date.

Discussion

On September 2, 2014, Council authorized an agreement for professional engineering services with TranSystems Corporation for design of the MKT to Parkade Bike Boulevard (GetAbout) project. An amendment to this agreement is being proposed to extend the Plans, Specifications and Estimates (PS&E) approval date by MoDOT to September 1, 2015, as well as extend the overall period of service to September 1, 2016. The extension is necessary due to additional time needed for an extensive review of the original contract.

Fiscal Impact

Short-Term Impact: No fiscal impact with this amendment.

Long-Term Impact: No fiscal impact with this amendment.

Vision, Strategic & Comprehensive Plan Impact

Vision Impact: Transportation

Strategic Plan Impact: Health, Safety and Wellbeing, Infrastructure

Comprehensive Plan Impact: Infrastructure, Mobility, Connectivity, and Accessibility

Suggested Council Action

Authorizing the City Manager to execute Amendment No. 1 to the Professional Engineering Services agreement with TranSystems Corporation for the design of the MKT to Parkade Bike Boulevard (GetAbout) project.

City of Columbia

701 East Broadway, Columbia, Missouri 65201




Legislative History

9/02/14 (R165-14) Authorizing an agreement with TranSystems for design of the MKT to Parkade Bike Blvd project.

3/17/14 (40-14A) - Setting a Public Hearing for April 21, 2014

8-06-2013 - 2nd I.P. meeting

2-28-2013 - 1st I.P. meeting


Department Approved


City Manager Approved

Introduced by _____ Council Bill No. R 48-15

A RESOLUTION

authorizing Amendment No. 1 to the agreement for professional engineering services with TranSystems Corporation for design of the MKT to Parkade Bike Boulevard project.

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF COLUMBIA, MISSOURI, AS FOLLOWS:

SECTION 1. The City Manager is hereby authorized to execute Amendment No. 1 to the agreement for professional engineering services with TranSystems Corporation for design of the MKT to Parkade Bike Boulevard project. The form and content of the amendment shall be substantially as set forth in "Exhibit A" attached hereto and made a part hereof.

ADOPTED this _____ day of _____, 2015.

ATTEST:

City Clerk

Mayor and Presiding Officer

APPROVED AS TO FORM:

City Counselor

AMENDMENT NO. 1
To
PROFESSIONAL ENGINEERING SERVICES CONTRACT
Between
THE CITY OF COLUMBIA, MO
And
TRANSYSTEMS CORPORATION

This Amendment is made part of an agreement dated October 20, 2014 between the City of Columbia and TranSystems Corporation for design of pedestrian signalization for the bike boulevard project CPP-9999(512). This Amendment:

1. Establishes an approved Plans, Specifications and Estimates (PS&E) date to be submitted and approved by MoDOT. The final PS&E approval by MoDOT for **Bike Boulevard MKT to Parkade (512)** project shall be on or before September 1, 2015
2. Extends the period of service to September 1, 2016 (Section 5.3)

There will be no change in the contract fee resulting from this Amendment

Amendment No. 1 accepted as defined herein:

City of Columbia, MO

BY: _____
Mike Matthes, City Manager

ATTEST: _____
Sheela Amin, City Clerk

ENGINEER: TranSystem Corporation

BY: _____
TITLE: **ASSISTANT VICE PRESIDENT**

ATTEST: _____

Executed by the Engineer on the 26 day of FEBRUARY, 2015

Executed by the City on the _____ day of _____, 2015