

City of Columbia

701 East Broadway, Columbia, Missouri 65201



Agenda Item Number: R 122-14

Department Source: City Manager - Sustainability

To: City Council

From: City Manager & Staff

Council Meeting Date: July 21, 2014

Re: Amending contract with PedNet Coalition, Inc. for design services of new bus shelters for CoMo Connect.

Documents Included With This Agenda Item

Council memo, Resolution/Ordinance, Exhibits to Resolution/Ordinance

Supporting documentation includes: None

Executive Summary

Staff requests amending the existing agreement with PedNet Coalition, Inc. for design services for new CoMo Connect bus shelters to change the contract end date from July 31, 2014 to September 30, 2014. The project has been more successful than anticipated and the project team would like additional time to solicit potential partnerships with community members for the implementation of the shelters.

Discussion

Council approved Resolution 74-14 with PedNet Coalition, Inc. for design services for new bus shelters for CoMo Connect at their April 21, 2014 meeting. As a result of the work completed by PedNet Coalition, Inc. to date, the popularity of the project has surpassed the project team's expectations. The project team would like to extend the contract end date to September 30, 2014 to allow additional time for PedNet Coalition, Inc. to solicit potential partners for the implementation of the shelters.

Fiscal Impact

Short-Term Impact: Unknown

Long-Term Impact: Unknown

Vision, Strategic & Comprehensive Plan Impact

Vision Impact: Environment, Transportation

Strategic Plan Impact: Customer Focused Government

Comprehensive Plan Impact: Mobility, Connectivity, and Accessibility, Livable & Sustainable Communities

Suggested Council Action

Approve amending the contract with PedNet Coalition, Inc. to extend the contract end date to September 30, 2014.

City of Columbia

701 East Broadway, Columbia, Missouri 65201




Legislative History

4-21-14 (R 74-14) Bus Shelter design contract with PedNet Coalition, Inc.



Department Approved



City Manager Approved

Introduced by _____ Council Bill No. R 122-14

A RESOLUTION

authorizing an amendment to the agreement with the PedNet Coalition, Inc. for design services for the development of new bus shelters for CoMo Connect.

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF COLUMBIA, MISSOURI, AS FOLLOWS:

SECTION 1. The City Manager is hereby authorized to execute an amendment to the agreement with the PedNet Coalition, Inc. for design services for the development of new bus shelters for CoMo Connect. The form and content of the amendment shall be substantially as set forth in "Exhibit A" attached hereto and made a part hereof.

ADOPTED this _____ day of _____, 2014.

ATTEST:

City Clerk

Mayor and Presiding Officer

APPROVED AS TO FORM:

City Counselor

AMENDMENT TO AGREEMENT

On this _____ day of _____, 2014, the City of Columbia, Missouri, a municipal corporation (hereinafter "City") and PedNet Coalition, Inc. (hereinafter "PedNet") amend their agreement of May 12, 2014 as follows:

Material to be deleted in ~~strikeout~~; material to be added underlined.

1. Paragraph 1.b. is amended to read as follows:

b. SCOPE AND PAYMENT OF SERVICES: PedNet-City shall render the services as set forth in the project description for the fee of Fifteen Thousand Two Hundred Thirty Dollars (\$15,230.00). City's costs under this agreement shall not exceed Fifteen Thousand Two Hundred Thirty Dollars (\$15,230.00) unless this Agreement is amended. PedNet shall complete the services before September 30, 2014.

...

2. All other provisions of the May 12, 2014 agreement shall remain in effect.

IN WITNESS WHEREOF, the parties have executed this amendment on the day and year first above written.

CITY OF COLUMBIA, MISSOURI

By: _____
Mike Matthes, City Manager

ATTEST:

APPROVED AS TO FORM:

By: _____
Sheela Amin, City Clerk

By: _____
Nancy Thompson, City Counselor

PEDNET COALITION, INC.

By: _____
Annette Triplet, Executive Director

ATTEST:

ATTEST: