

Parks & Recreation CIP Progress Report

2nd Quarter (Jan - March) - Fiscal Year 2009

1st Ward

- Douglass Park/Pool
 - Bathhouse - Painted walls. Removed old wood stairs & installed new stairs. Bathhouse project completed.



Old Stairs

New Stairs

2nd Ward

- Activity and Recreation Center - Installed three solar parking lot lights. Project completed.
- Auburn Hills Park - Nearing completion of small shelter construction. Fabricated park sign. Installed trail base rock and two culverts.
- Garth Nature Area - Completed parking lot expansion project, including asphalt, curbing, and connecting sidewalks.
- Parks Management Center - Completed asphalt work for parking lot expansion (also services soccer field #C19).
- Strawn Road Property Acquisition - Transferred 101.87 acre Old Perche Creek Wastewater Treatment Plant property from Public Works to Parks and Recreation Department.



ARC Solar Parking Lot Lights



Auburn Hills Shelter

3rd Ward

- Atkins Ballfields
 - Installed and painted four 32' foul poles.
 - Installed parking lot lights and curbing. Striped lot.
 - Installed water fountain.
 - Completed construction of concrete dugout walkways and gate entrance pads.
 - Installed field distance signs.
 - Placed in service - played first games on March 31.
- Lake of the Woods Golf Course Restroom - All utilities are connected. Concrete work by contractor remains to be completed. Contractor approaching time limit for liquidated damages.
- Stephens Lake Park
 - Amphitheater - Completed draft plan. Contracted electrical and engineering services.
 - Waterfalls - Completed setting the plumbing valve unit, construction of the small waterfall, final grading and seeding around both waterfalls. Donations plaques ordered and received.



Garth Parking Lot Expansion



Atkins Walkway Construction

4th Ward

- County House Trail Ph I - Twin Lakes to Stadium (GetAbout Project) - Consultants completed easement descriptions. Resolution to set a public hearing for the project scheduled to be introduced at the April 9 Council Meeting.



Seeding at Stephens Waterfall

4th Ward - Continued

- Fairview Park - Installed water line and completed 80% of sewer line installation for new restroom. Contractor approaching time limit for liquidated damages.



Grading Work at Cascades

5th Ward

- Cascades Neighborhood Park - Installed silt fence and began grading work.
- Grasslands Neighborhood Park - Completed grading work. Installed playground equipment.
- MKT Bridges #12 & 13 - Geotech borings taken on site. Engineering consultant using boring results to develop final project design and cost estimates.



Grasslands Playground

6th Ward

- Hinkson Creek Trail - Ph I & II - Authorization to proceed with construction of the project and easement acquisition approved at March 16 Council Meeting. Second reading for ordinance for trail connector license agreement with MoDOT scheduled at the April 6 Council Meeting.
- Nifong Park - Began box-blading, removal of large rocks, seeding, and laying straw wattles along lake.
- Philips Park - Final plat approved at March 16 Council Meeting. Second reading of ordinance to proceed with Phase I construction scheduled for April 20 Council Meeting.
- Regional Park Planning
 - Held public meeting on January 7 at the ARC.
 - Met with Rock Bridge State Park staff on March 16 to share design concepts for the Gans Creek Recreation Area.
 - Continued web survey through the end of January.
 - Continued collecting public comments at stations at the Library, Gentry, City Hall, and ARC through the end of January.
 - Compiled survey results for two proposed options. Park planners are reviewing survey results.
 - Final plats approved at the March 16 Council Meeting.



Box-blading Work at Nifong



Regional Park Planning Meeting



Opening Games at Atkins Park - March 31, 2009