

Parks & Recreation CIP Progress Report

2nd Quarter (Jan-March 2011) - Fiscal Year 2011



Douglass In-Holding Lot



ARC Flooring Project



New Cosmo Park Sign



Lange Shelter



American Legion Scoreboard



American Legion Dugout

1st Ward

- Douglass Park
 - Council approved purchase of in-holding lot at 407 N. 5th Street at the March 14 Council Meeting.
 - Stone work for new main park sign is out to bid.
- Paquin Park
 - Project on hold due to parking lot being closed during ground source heat pump installation for Paquin Towers.
 - Item to complete: replacement of concrete patio.

2nd Ward

- Activity and Recreation Center
 - Moved exercise equipment in preparation for resilient athletic flooring installation.
 - Contractor began carpet removal.
- Cosmo Park - Installed new main entry sign.
- Lange Park
 - Completed shelter construction.
 - Fabricated two picnic tables.
 - Installed 4-unit swing set.
 - Removed rock to prepare for seeding.
- Smiley Lane Park - Installed trail rules sign.

3rd Ward

- American Legion Park
 - Completed construction of concrete backstop wall on Gold Field.
 - Graded and placed rock behind Blue Field backstop.
 - Painted and installed 8 steel posts to support net.
 - Constructed third base dugout roof.
 - Ran wiring and installed scoreboard.
 - Sand-blasted and painted scoreboard beam supports.
 - Painted and installed foul poles at Blue Field.
 - Seeded and strawed the right field corner and backfilled the curb on Blue Field.
- Atkins Park
 - Held an interested parties meeting on February 8.
 - Completed conceptual concession floor plan design.
 - Contracted for sewer survey work.
- Eastport Park - Installed trail rules sign.
- Indian Hills Park
 - Continued dog fence installation.
 - Installed steel service gate and dog area rules sign.
- Stephens Lake Park - Installed protective bumpers on amphitheater loading dock wall.



Indian Hills Dog Park



3M Project Sign



Mill Creek School Playground



New Rock Quarry Park Sign



Rules Signs at Philips Park



Wilson Park Replacement Bridge

- Hominy Trail - Stephens to Woodridge
 - Continued right-of-way acquisition.
 - PS&E plans under review by City and MoDOT.

4th Ward

- Bonnie View Nature Sanctuary
 - Held final interested parties meeting on January 26.
 - Held public hearing at the Parks and Recreation Commission meeting on February 17. Commission voted to endorse the master plan.
 - Council officially renamed the park "Bonnie View Nature Sanctuary" and approved the park master plan and construction of Phase I development on March 21.
- MKT Trail - 3M Urban Ecology Restoration
 - Installed project information sign.
 - Mapped out trail alignment and began clearing work.
 - Contracted a structural analysis of the sewer building.
- Scott's Branch Trail
 - Held a public hearing at the Parks and Recreation Commission Meeting on February 17. Commission voted to endorse the trail plan.
 - On March 21, the Council tabled the project until the May 16 Council Meeting, referred the project to the Bike and Ped Commission, and requested the P&R Department prepare an alternative trail route report.

5th Ward

- Cascades Park - Installed trail rules sign.
- Mill Creek Elementary School - Completed City-School playground project.

6th Ward

- Hinkson Creek Trail - Grindstone to Stephens Ph I
 - Items to complete: site remediation, construction of concrete island, and installation of bridge guard railing.
- Nifong Park - Maplewood Barn
 - Completed revised plan after collecting public input.
 - Scheduled final public meeting on April 14.
- Philips Park
 - Fabricated main park sign and installed 5 rules signs.
 - Completed rain garden structural construction.
 - Park dedication and fishing derby scheduled on May 21.
- Rock Quarry Park
 - Completed installation of letters on new main entry sign.
 - Added soil and seeded around new sign.
 - Item to complete: install lighting for new park sign.
- Wilson Park
 - Repaired trail in preparation for capital project.
 - Eagle Scout candidate completed bridge replacement volunteer project.
 - Staff working with MU for approval to gain construction access through MU property.