

Parks & Recreation CIP Progress Report

4th Quarter (July - September 2011) - Fiscal Year 2011



New Douglass Park Sign



Douglass In-Holding Lot



Renovated Legion Concession



New Legion Dugouts



Atkins Third Ballfield Fence



Hindman Garden Living Wall

Citywide

- Comprehensive Master Plan
 - Conducted four focus group meetings in September and began scheduling groups for October/November meetings.
 - Scheduled public meeting at the ARC for October 18, 2011.

1st Ward

- Again St. Park
 - Executed new land use agreement for Again St. Park with Columbia Public Schools.
 - Awarded playground bid.
 - Completed small shelter construction plans.
- Douglass Park
 - Completed replacement park sign construction.
 - Purchased 0.2 acre in-holding lot at 407 N. 5th St.
- West Jr. High School - West Junior High School was selected for the FY 2012 City/School playground and fitness project.

2nd Ward

- Cosmo Park - Rainbow Softball Center - Held interested parties meeting for center improvements on August 4 and 5.
- Bear Creek Trail
 - Constructed concrete walk connector off Python Ct.
 - Began construction of ADA accessible walkway connector from Alaska Court.

3rd Ward


- American Legion Park
 - Completed concession painting and roof replacement.
 - Completed dugout roof construction.
 - Completed concrete walks, ramps, service access, and concession area slab.
 - Item to complete: batting cage construction.
- Brown Station Park - Awarded playground bid.
- Atkins Park
 - Completed ballfield grading and fence installation.
 - Awarded concession building architectural services bid.
 - Awarded ballfield lighting bid.
 - Began irrigation installation.
 - Put entrance road asphalt work out to bid.
- Indian Hills Park
 - Completed construction of rain garden, planted 90 aquatic plants, and reseeded construction area.
 - Item to complete: gate installation.
- Hominy Trail - Stephens to Woodridge
 - Received plan approval from MoDOT.
 - Put trail construction out to bid.



3M Trail Construction



Sewer Treatment Building Work



Postcard received by
 Parks and Recreation Dept.
 after Cosmo-Bethel
 playground was rebuilt



HCT - Grindstone to Stephens



New Shepard Tennis Courts

- Stephens Lake Park - Hindman Discovery Garden
 - Completed grading and major boulder placement work.
 - Completed hardscape construction of Living Wall feature.
 - Began landscape bed construction and irrigation installation.

4th Ward

- Bonnie View Nature Sanctuary
 - Completed survey work and legal lot description.
 - Completed medium shelter plans.
 - Put parking lot construction out to bid.
 - Installed silt fencing.
- MKT Trail - 3M Urban Ecology Restoration Project
 - Completed forming, bracing, and installing concrete in all doors, windows, stairwell, and other cavities in the old sewer treatment building.
 - Completed grading on main project area and installed pipe associated with control structures.
 - Began trail construction.
- Scott's Branch Trail
 - Executed trail survey contract.
 - Awarded boardwalk engineering bid.
 - Selected term and supply contractor for trail construction.
 - Staff met with Audubon representatives and walked proposed trail route through Audubon property.
- Twin Lakes Recreation Area
 - Conducted Little Mates Cove survey on site and on-line.
 - Held interested parties meeting for park improvements on September 15.
 - Began work to put electric lines underground at entrance.

5th Ward

- Cosmo-Bethel Park - Removed playground damaged by 6/26/11 fire and completed installation of replacement playground structure.

6th Ward

- Hinkson Creek Trail - Grindstone to Stephens Ph I
 - Contractor finished final punch list, completing project.
- Nifong Park - Maplewood Barn
 - Held a groundbreaking ceremony on July 31.
 - Awarded barn construction bid.
 - Began grading and electrical work.
- Old Roadside 63 Park - Put parking lot asphalt work out to bid.
- Wilson Park
 - Removed old and reconstructed 4th and final bridge.
 - Completed trail renovation.
 - Replaced old wooden Memorial bench with new recycled-lumber bench.
 - Item to complete: Install new park signs.
- Shepard Blvd. Park
 - Completed demolition of the old tennis courts.
 - Completed tennis court asphalt work and fence installation.