

Parks & Recreation CIP Progress Report

2nd Quarter (Jan-March 2010) - Fiscal Year 2010



Seeding Douglass Ballfield



Douglass Sprayground Pad



Paquin Garden Area Concrete



Area for Future Lange Park



Eastport Trail



Brown Station Park

1st Ward

- Douglass Park
 - Baseball Field
 - Completed removal of the outfield fence.
 - Completed seeding ballfield.
 - Spraygrounds
 - Completed the grading work, exterior plumbing, pouring the concrete pad, setting the concrete tank, and pouring the concrete valve pit.
 - Fencing materials have been put out to bid.
- Paquin Park
 - Removed the old community garden beds.
 - Completed pouring the concrete in the garden area.

2nd Ward

- Lange Park
 - Staff met with school officials to determine park boundaries.
 - Introduced agreement with Columbia Public Schools for park development on Lange School property at the March 15 Council Meeting.
 - Playground has been put out to bid.
- Parks Management Center
 - Completed renovation of front hallway and office area, including installation of new ceiling grid, tiles, and light fixtures.
 - Completed interior and exterior renovation of south wall and front entry, which completes the project.
- Smiley Lane Park
 - Installed main park sign.
 - Began work on rain garden.
 - Installed a culvert to alleviate wash out problems for a neighborhood drive.

3rd Ward

- American Legion Park
 - Public hearing was held and project was approved by Council on January 19.
 - Completed removal of the old ballfield fencing on the upper field.
- Eastport Park
 - Continued trail construction; laid down 1" roll stone.
 - Completed fabrication of the main park sign.
 - Began construction of concrete pads for mini-shelters.
 - Playground has been put out to bid.



Stephens Amphitheater



Amphitheater Electric



Cascade Park Users



MKT Bridge #12 Construction



MKT Bridge #13 Demolition



Rock Quarry Basketball Court

3rd Ward - Continued

- Brown Station Park
 - Prepped site by removing honeysuckle, locust and small brush/trees.
 - Playground has been put out to bid.
- Indian Hills Park
 - Held a second interested parties meeting on January 28 to present revised park master plan.
 - Public hearing was held and project was approved by Council on March 15.
- Stephens Lake Park Amphitheater
 - Set the concrete storm drain box and connected pipes.
 - Installed conduit/wire and activated electrical service.
 - Installed water line from restroom to stage area.
 - Continued excavation for sound/light control stage.

4th Ward

- Bonnie View Park
 - Staff held a focus group meeting on January 29 with the Columbia Audubon Society.
 - Staff held a focus group meeting on March 22 with representatives of Fairview School and PTA.
- County House Trail Ph I (GetAbout Columbia Project)
 - Consultant completed revisions of plans, specs, and estimates (PS&E).
 - PS&E have been submitted to MoDOT for review.

5th Ward

- Cascades Park - Began seeding along the new sidewalks.
- MKT Trail
 - Bridge #12 Replacement - Completed removal of the old bridge. Constructed a temporary road from the west. Installed the west end bent wall, pier #1 and cap. Work has begun on pier #2.
 - Bridge #13 Replacement - Completed removal of the old bridge. The new bridge has been installed and is nearing completion.

6th Ward

- Hinkson Creek Trail - Ph I - Received approval of bid specs from MoDOT. Project has been put out to bid.
- Nifong Park - Began construction of bulb out at Nifong Lake.
- Philips Park
 - Installed safety railing at dock head wall.
 - Awarded bid for restroom footing.
- Rock Quarry Park - Completed construction of the basketball court.
- Southeast Regional Park Planning - The Parks and Recreation Commission held a public hearing on February 18 regarding the proposed park master plan.