

Parks & Recreation CIP Progress Report

3rd Quarter (April - June 2011) - Fiscal Year 2011



New ARC Flooring



Lange Shelter



Lange Playground



Am Legion Concession Roofing



Indian Hills Playground



Hindman Garden Council Ring

1st Ward

- Again St. Park - Held interested parties meeting on May 19.
- Douglass Park - Awarded bid to replace main park sign.

2nd Ward

- Activity and Recreation Center - Completed resilient athletic flooring installation project (second floor cardio and strength training areas).
- Lange Park
 - Completed construction of boulder retaining wall in play area, concrete service access ramp, and sidewalks.
 - Installed main park sign.
 - Planted 14 trees and overseeded.
 - Completed neighborhood park development project.

3rd Ward

- American Legion Park
 - Added 2 electrical outlets and nearing completion on replacing the roof & painting the concession stand.
 - Substantially completed ballfield re-construction and opened fields for game play.
 - Seeded areas outside the ballfields.
 - Items to complete: concrete flatwork, batting cage construction, and overseeding.
- Brown Station Park
 - Graded and seeded site.
 - Playground out to bid.
- Atkins Park
 - Awarded third ballfield fencing bid.
- Indian Hills Park
 - Seeded around new playground.
 - Cleared brush, graded, and seeded dog park area.
 - Completed dog park fence installation.
 - Completed construction of sidewalks from shelter to north side play area.
 - Working on east rain garden.
- Hominy Trail - Stephens to Woodridge - Awaiting MoDOT approval of PS&E plans.
- Lions-Stephens Park - Fitness stations ordered and received; installation pending staff availability.
- Stephens Lake Park - Hindman Discovery Garden
 - Installed construction and silt fencing.
 - Began grading and boulder placement work.

4th Ward

- Bonnie View Nature Sanctuary
 - Council approved ordinance on May 16 to amend Chapter 17 to restrict dogs and bikes at Bonnie View.



3M Groundbreaking



MKT-Stadium Fitness Stations



Twin Lakes Replacement Bench



Hinkson Creek Trail



Philips Park Dedication



Wilson Bridge Replacement

- Bonnie View Nature Sanctuary - Continued
 - Contracted surveying work for legal lot description.
 - Began brush clearing along fence rows.
- MKT Trail
 - 3M Urban Ecology Restoration Project
 - Completed structural analysis of sewer building.
 - Completed removal of asbestos and lead paint from sewer building.
 - Installed time-lapse cameras.
 - Cleared brush/trees and mowed site.
 - Held groundbreaking ceremony at project site on June 23.
 - Stadium Access - Installed 20' x 20' concrete pad and fitness stations.
- Scott's Branch Trail
 - Councilman Dudley hosted two interested parties meetings at the ARC on June 8 and 15.
 - Council authorized trail construction on May 16 from Rollins Road to Weaver Road and from Dublin Park to the MKT Trail.
- Twin Lakes Recreation Area - Completed replacement of seven Memorial/Heritage benches as part of annual replacement program.

5th Ward

- MKT Trail - Forum Access - Fitness stations ordered and received; installation pending staff availability.

6th Ward

- Hinkson Creek Trail - Grindstone to Stephens Ph I
 - Project is substantially completed; MoDOT has inspected.
 - Contractor working on final punch list.
- Nifong Park - Maplewood Barn
 - Council approved project on June 6.
 - Architecture/engineering work (donated) is underway.
- Philips Park
 - Constructed rock access ramp at south end of boat back-up run.
 - Installed water fountain, park signs, bicycle pad and rack.
 - Planted 30 trees and seeded.
 - Held park dedication in conjunction with a Fishing Derby on May 21.
- Wilson Park
 - Executed use agreement with MU to gain construction access through MU property.
 - Constructed rock construction access path to bridges.
 - Removed and re-constructed 3 of 4 trail bridges scheduled for replacement.
 - Reconstructed Rollins trail entrance.
 - Installed culverts and continued trail renovation.
- Shepard Blvd. Park
 - Held interested parties meeting on May 19.
 - Put tennis court demo and re-construction out to bid.