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Ordinance No. Council Bill No. B 12-09

AN ORDINANCE

authorizing the City Manager to execute Change Order No. 2
to the agreement with Burns & McDonnell Engineering
Company, Inc. for engineering services for an Integrated
Resource Plan as it relates to power supply needs and
alternatives; and fixing the time when this ordinance shall
become effective.

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBIA, MISSOURI, AS
FOLLOWS:

SECTION 1. The City Manager is hereby authorized to execute Change Order No. 2
to the agreement with Burns & McDonnell Engineering Company, Inc. for engineering
services for an Integrated Resource Plan as it relates to power supply needs and
alternatives. The form and content of the agreement shall be substantially as set forth in
"Exhibit A" attached hereto and made a part hereof as fully as if set forth herein verbatim.

SECTION 2. This ordinance shall be in full force and effect from and after its
passage.

PASSED this day of , 20009.
ATTEST:
City Clerk Mayor and Presiding Officer

APPROVED AS TO FORM:

City Counselor



Exhibit A
CHANGE ORDER NO.2TO
AGREEMENT
For
PROFESSIONAL ENGINEERING SERVICES
Between
THE CITY OF COLUMBIA, MISSOURI
And
BURNS & MCDONNELL ENGINEERING COMPANY, INC.

Kansas City, Missouri

This Change Order No. 2 is made and entered into this day of
2009, by and between the City of Columbia, Missouri, hereinafter called the CITY, and Burns &
McDonnell Engineering Company, Inc., hereinafter called the ENGINEER.

For engineering services requiring additional task force and public participation meetings to
prepare an Integrated Resource Plan (IRP), CITY agrees to pay ENGINEER an additional
$60,000.00

Except as expressly modified by this Change Order No. 2, all of the terms and conditions of the
Agreement shall remain in full force and effect.

CITY OF COLUMBIA, MISSOURI
By:
H. William Watkins, City Manager

ATTEST:

Sheela Amin, City Clerk

APPROVED AS TO FORM:

Fred Boeckmann, City Counselor



CERTIFICATION: I hereby certify that the above expenditure is within the purpose of the
appropriation to which it is charged, Account No. 551-7110- 611.40-23
FEDS500, and that there is an unencumbered balance to the credit of such
appropriation sufficient to pay therefore.

By:

Lori B. Fleming, Finance Director

ENGINEER
BURNS & MCDONNELL ENGINEERING
COMPANY, INC.

By:

/v U
Title: V.o

ATTEST:

SR
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Source:

Water & Light
Department

foll-

J. Kraig Kahler

Fiscal Impact
YES

NO
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Agenda Item No.

TO: City Council

FROM: City Manager and Staff

DATE: December 16, 2008

RE: Change Order No. 2 -Integrated Resource Plan
EXECUTIVE SUMMARY:

Staff has prepared an ordinance authorizing approval of Change Order No.2
in the amount of $60,000.00 to the Integrated Resource Plan (IRP). Council
previously authorized an Engineering Service Agreement with Burns and
McDonnell Engineering Company to assist staff in performing an IRP. As a
result of that study, it has been suggested that an evaluation of Water and
Light's current registration in both the SERC Reliability Corporation (SERC)
and Midwest Independent System Operator (MISO) be performed. The
Water and Light Advisory Board recommends this change order request to
Council. The Change Order No.2 will bring the contract total to $265,625.00.

DISCUSSION:

Council previously authorized the agreement with Burns and McDonnell to
assist Water and Light in the IRP including the process of planning for the
resource acquisitions required to meet the City's future electrical energy
needs. As a part of that study and the recent Federal audits of Water and
Light’s operations, two additional issues have been identified. They are:
should Water and Light continue to operate as its own Balancing Authority/
Transmission Operator and if so which Regional Reliability Operator
(RRO)/Regional Transmission Operator (RTO)/Independent System
Operator (1SO) should Water and Light participate in? Within each of these
areas the following issues would be considered:

» Impacts to existing and future operating costs and staffing.

¢ Affects to registration within the context of the current and future
North American Reliability Corporation (NERC) compliance
standards and the resulting changes in exposures to Water and
Light due to changes in current registrations.

» Impacts to access to market capacity and energy.

Water and Light last studied this issue in 2004 prior to joining MISO,
however in light of the recent changes in the Federal compliance standards,
staff feels that it would be prudent to revisit Water and Light’s registration in
these organizations.

SUGGESTED COUNCIL ACTION: Approve the attached ordinance for the
change order for $60,000.00 with Burns & McDonnell to conduct the review
of Water and Light's current registration in SERC and MISO.

Cc:  Water and Light Advisory Board



